Progress report June 30, 2016

Grant Number 7310003

Title: Biomass Reforestation for Boreal Forest
Grantee: Alaska Division of Forestry

Reporting period: April 1, 2016 to June 30, 2016.



Deliverables submitted:

Progress report. Manuscript for publication.
Budget:

No expenditures.

Schedule Status:

We are currently on schedule with updated schedule.



Percent Completion:

Start End Grant Match Total Percent
Milestone Task Date Date Funds Funds Budget Deliverables | Completed
1 Written
Dec- Mar- S S S agreements for
Select field sites 13 13 533 533 1,065 site use 100
2 | Finalize planting Mar- S S S Planting
design Jan-13 13 256 256 511 designs 100
MS 1: AEA accepts site agreements and final planting designs
3 | Collect and store Mar- Mar- S S S
cuttings 13 13 3,813 3,813 7,625 100
4 $ $ $
Plant cuttings Jun-13 | Sep-13 | 11,210 11,210 22,419 100
5 | Evaluate Year 1
plantations Year Nov- S S S summary
1 13 Dec-13 | 2,956 6,288 9,244 report 100
MS 2: AEA accepts Year 1 summary report
6 | Select and obtain Mar- S S S Year 2 planting
Year 2 cuttings 14 Jun-14 | 4,000 4,000 8,000 plan 100
MS 3: AEA accepts Year 2 planting plan
7 | Plantand
transplant
cuttings to Delta S S S
site Jun-14 | Jul-14 | 3,000 3,000 6,000 100
8 | plant cuttings in S S S
rural village Jun-14 | Sep-14 | 3,000 3,000 6,000 100
9 Year 2
Evaluate Aug- S S S summary
plantations 2014 14 Oct-14 | 3,500 3,500 7,000 report 100
MS 4: AEA accepts Year 2 summary report
10 | Evaluate Aug- S S S
plantations 2015 15 Oct-15 | 3,500 3,500 7,000 100
11 | prepare draft Nov- S S S
project report Oct-15 15 4,000 4,000 8,000 Draft report 40
12 | Prepare final Dec- $ S S Final project
report 15 Dec-15 | 5,234 1,902 7,136 report
MS 5: AEA accepts final report
$ $ $
Total 45,000 45,000 90,000




Work Progress:

Val Barber has prepared and submitted data summary for ACEP. Val is preparing manuscript for
publication.

Future work:

Final report. Submission of manuscript.



